FINANCE / BUDGET DIVISION CLAIM

PAKEWOOD, WA 56499-5027 VOUCHERNO. 15513
(253) 512-2269
DATE 2% CHECK NUMBER : VENDOR NUMBER ! " VENDOR N s CLAIM VOUCHER NO,
3/23/2020 15513 011932 ROBERT W. DROLL 155613
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AUDITING OFFICER'S CERTIFICATION
I, the undersigned do hereby certify under penalty of perjury, that the materials have been
furnished, the services rendered, or the labor performed as described herein, and that the
claim is a just, due and unpaid obligation against the City of Lakewcod, and that | am
authorized to authenticate and certify to said claim. X




Robert W. Droll Landscape Architect, P.S. (OO%: 1
4405 7th Ave SE, Suite 203 '

Lacey, WA 98503 ¢
360-456-3813 .

Doug Fraser Invoice Date: 2/25/2020
City of Lakewood Invoice #: 18021-17
6000 Main Street SW RWD #: 18021

Lakewood, WA 98499

Harry Todd Park Waterfront Renovations

Phase 1 Implementation Not To Exceed Fee $199,995.00
Phase II Implementation Not To Exceed Fee $167,122.00
Landscape Architectural Services

NOT TO EXCEED $367,117.00

Professional Services from 1/26/20 - 2/25/20
Project Services for this month:  100% Drawings

Professional Personnel

Hours Rate Charges
Prineipal
Robert Droll 30 $ 14000 § 4,200.00
Landscape Technician 131.5 $ 95.00 § 12,492.50
Clerical 6 $ 50.00 $ 300,00
Total Labor $ 16,992.50
Direct Expenses
alphagraphics (cost + 10%) b -
EarthworkServices, Inc. (cost + 10%) $ -
Total Direct Expenses $ -
Sub Consultants
Cross Engineers, Inc. $ 2,400.00
Washington Forestry Consultant, Inc $ 267.00
KPFF Inc. $ 3,625.88
MC Squared $ 1,500.00
Mott MacDonald $ 15,134.20
Total Sub Consultants $ 20,527.08

TOTAL DUE THIS INVOICE

$ 37,519.58




Billing Summary

Total Previously Budget Curreat
Budget Invoiced Invoiced Remaining Invoice Paid To Date
$ 367.117.00 $302,123.31 $264.603.73 $ 6499369 § 37,519.58 § 264,603.74
|
Total Now Due £ 37,519.58
Project Harry Todd Park Waterfront Renovations Invoice 18021-17
Remit Payments To:

Robert W. Droll, Landscape Architect, PS
4405 Tth Ave SE, Suite 203
Lacey, WA 98503

360-456-3813




M ) Mot MacOonald, LLC _ | :. |NV Ol CE
M . o : 1601 5th Ave, Silte 800 . o COVER

MOTT _ Seéme. WA 98101 .

MACDONALD Tel: 206-838-2886 v

Date Issuad 2/M8/2020
Invoice No 398289-14
MM Contract No. 398289
Cliant No. R700350

Robert W. Droll Landscape Architect, PS
4405 7th Ave SE, Suite 203
Lacey, WA 98503

Tel: 360-456-3818
Period Covered:
From 1/1/2020

To 1/31/2020

Attn: Robert Droll
Project Title: Harry Todd Park with the City of Lakewood

MM PM: Evan Edgecomb

Task Task Deséﬁption Contracted Prior Current Total Percent Remaining
Phase 1 - Shereline Improvement Budget Billing Charges To Date Complete Budget
1 Review and Site Conditions $ 790000 § 7,80290 (8 - $ 7,802.90 98.77% $ o7.10
2 Preliminary Engineering $ 1390000 § 13884953 - |$ 1388495 99.88% § 16.05
3 Final Engineering $ 1590000 $ 13,58350(% 230125]|% 1588475 99.90% $ 15.25
Phase 2 - Waterfront Structures |
1 Preliminary Engineering $ 17,70000 $ 17,68545|% - $ 17.68545 99.92% $ 14.55
2 Final Engineering $ 2820000 $ 48,86275|% 0406.70|% 29,26945 100.24% 5 {69.45)
3 Bulkhead Replacement § 4080000 § 244625|% 242625(% 497250 10151% § (72.50)
i i Totals $ 89,0000 $ 74,265.80 |$ 1513420 ($ '89,400.00° 100.60% §° -
|
DUE AND PAYABLE THIS INVOICE: §§  15,134.201
!
I
| cortify that the charges Involced are true and comrect and include only such
charges as were directly incurred in the parformance of work on lhe'pro;ecl
have not been previously submitied, and are in accordance with ten'ns of
the agreement. &~ W |
/ . |
f
. . . l
|
Project Manager: Evan Edgecomb |
‘Please remit payment 10: — “FadEX, UPS, AlTbotne OF DAL ayient sh should be'sent (CH
Hnn MacDonald Group, Inc P e T ) Mott MacDonald Graup. !nc. SR P T
Dept LA22336 - . . ' Bept LA22336 ; ‘

Pasadena CA 91185—2336 o y 14005 Live Ozk Avenue
o Inviridale, CA 91766;1309,
i




|
M 1 Date Issued  2/18/2020
M ‘ Invoice No  308289-14

MOTT MM Contract No, 398289

MACDONALD

Project Title: Harry Todd Park with the City of Lakewo

b

MM PM: Evan Edgecomb )

Title Name Hours Billing Rate Amount
Project Engineer Evan Sheesley \ 5.75 $ 145.00 $ 833.756
Enginser lli PHilip Yu 6.00 $ 110.00 $ 660.00
CAD Speciallst Il Cabryn Taylor ' B850 $ 8500 § 807.50
: t

Labor Subtotal,  20.25 [ 2,301.25

! .
! Task Total $ 2,301.25

. . Hours Billing Rate __Amount
Project Enginear Evan Edgecomb 41.0 $ 145.00 % 5,845,00
Engineer il Philip Yu 6.0 5 110.00 $ 660.00
Enginesr Il Ross Burk . 2075 $ 110.00 $ 2,282.50
CAD Speciallstlll  Cabryn Taylor 8.50 $ 9500 $ 807.50
Labor Subtotal| 76.25 $ 9,695.00
B SiEconsultantssy !
Name Invoice No. Date f Cost 10% Markup Amount
Marine Structures  902-1 2/5f2020 i $ 64700 $ 6470 § 711.70
Subconsultants Subtotal' $  647.00 $ 71170
m
: _ Task Total 5 10,406.70
: .
55T _
Title Name ; Hours Bliling Rate . Amount
Principal Englneer  Shane Phillips ! 650 $ 24500 § 1,592.60
Project Engineer Evan Sheesley 575 § 145.00 & 833.75
Labor Subtotal 1226 § 24325
J Task Total § 74625
Total Hours! 108.75 - E‘[lﬁaIilhjs}in!o_ic_eﬁ$-1L5,\1r3§520ﬂ

’



Marine Structures Engineering, Inc. | -
; Invoice

1004 Commercial Ave #364 .
Anacortes, WA 98221 : . Date invoice #
' 2/5/2020 902-1
Mott MacDonald
Atttn:Even Edgecomb !

1601 5th Avenue, Suite 800 ‘
Seattle, WA 98101

| Harry Todd Park-2915
Terms Due Date
2/20/2020
~ DESCRIPTION | 7 . AMOUNT
Review and comment ont 90 percent technical spcciﬁcat;ions
Project Engineer - 10 hours @ $100 . 1,000.00

Billing Number 507398289
Previously billed $2,800

Only billing $647.00,
as we are over budget

Please remit to above address. TOTAL  s$1.000.00
~ , .
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CROSS ENGINEERS, INC.

923 Martin Luther King Jr. Way, Tacoma, WA 98405

Phone: (253) 759-0118

Attn: Bob Droll ! 2/25/2020
Rcobert W. Droll Landscape Architect, PS '
4405 7th Avenue SE, Suite 203 i
Lacey, WA 98503 ,
|
[}
|
Project: Harry Todd Park |
Electrical Engineering Services %
!
L INVOICE #18!1%-3
Billing Period Through 2/24/2020
FeeBasis:  LumpSum  $5600.00 Revised Fee Proposal 10/8/2018
]
[
Design Fee Earned - This Period:
Project Phase Fee Amount % Eamed Fee Eamed
60% & 100% Design Drawings $4,:800.00 100% $4,800.00
Construction Support $800.00 0% $0.00
Total Fee Eamed: $4,800.00
LessiPreviously Invoiced: $2,400.00
Total Due This Period : $2,400.00
Previous Billing:
Date  Invoice No.  Invoice Amt |- Amt Paid Balance
7712512018  18M04-1 $480.00 812:1 12018 $480.00 $0.00
5/25/2019 18/104-2 $1,920.00 6I2|7!2019 $1,920.00 $0.00
Totals $2,400.00 $2,400.00 )
: Unpaid Balance: $0.00
: TOTAL NOW DUE: $2,400.00




WASHINGTON FORESTRY CONSULTANTS, INC.

Washington Unified Business 1.D. #: 601-639-882
Federal Employer Identification #: 91-1691228

INVOICE
TO: Landscape Architect INVOICE #: 9069
Lacey, WA 98503 TERMS: Payable UPOD
Receipt
Attention: Bob Droll
DATE DESCRIPTION HOURS | RATE | TOTAL
Professional Services: Revised Tree
Evaluation for Harry Todd Park, 8928
N. Thorn Lane SW in Lakewood, WA-
Updated Report
2/13/2020 | BCMA / Certified Forester 1.75 $14500 $245.00
Clerical 0.50 $44.00 $22.00
Total — Please Pay $267.00

I certify that the above bill is correct and jus;t and that payment has not been received.

Washiﬁgton Forestry Consultants, Inc.

By: .

1919 Yelm Hwy SE
Olympia, WA 98501
360/943-1723

1-30 Days Past | 31-60 Days Past /| 61-90 Days Past | Ovér 90 Days Past
Current Due Due Due Due Amount Due
$267.00 0.00 0.00 0.00 0.00 $267.00

THANK-YOU, WE APPRECIATE YOUR BUSINESS!{!
Past Due balances are subject to a finance charge of 1.5% per month,




INVOICE

ROBERT W. DROLL LANDSCAPE ARCHITECTS Invoice Date: 2/12/2020
4405 7TH AVE SE SUITE 203 . Invoice #: 303808
I KPFF PM: Mark Steepy
Project Name:  Harry Todd Park Waterfront Renovation ' KPFFPIC: Mark Steepy
Project fee: 28,395.00 , KPFF Tax ID: 91-0755897
For Professional Services Rendered Through 1/31/2020
I Invoice
Fee Available To Date Previous Current
Civil Design 10,200.00 5222.09 8,603.79 4,97791 3,625.88
Updated the stormwater report to meet Full Drainage
review requirenients.
Research & Survey 2,500.00 2,500,00 0.00 0.00 0.00
|
Amount Due This Invoice 3,625.88
Project Summary Project Budget Previously Invaiced Current Invoice Budget Remaining
28,395.00 ' 4,977.91 3,625.88 19,791.21
A/R Summary Previously Invoiced ;Current Invoice Total Paid to Date Amount Outstanding
4,87791 3,625.88 2,108.56 6,495.23
Outstanding Receivables Invoice Number Date Amacunt Balance Due
305132 1/16/2020 2,869.35 2,869.35

Phone: 360-292-7230

; KPFF Inc. - 612 Woodland Square Loop, Suite 100 | Lacey, WA 98503 | United States



Projact: 102318060079 - Harry Todd Park Waterfront Renovation

-

Invoice: 308508

12 - Civil Design
Labor
Class / Employee
Engineer
Robert Holcomb
Senior CADD Technician
Nathan Althauser
Design Engineer
Blake Alon Lord

Total Bill Task: 12 - Civil Design

Yotal Labor

Hours

22.00

6.50

250

Rate Amoun
12282 2,702.0¢
10319 670.7£
101.24 253.1C

3,625.8¢8
3,625.88

Page: 1



MC SQUARED, INC.

OLYMPIA, WA 98506
1235 EAST 4TH AVE Date Invoice #
' 2/2712020 18934
Bill To
Droll Landscape Architect
Robert W Droll
4405 Tth Ave. SE, Suite 203
Lacey, WA 98503
P.O. Number Terins Project
Net 10 2020-0024.00 HarryToddRetainWalls(Lakewoo
1
Quantity ltem Code Description Price Each Amount
1|SR Professional Services Rendered 1,500.00 1,500.00
1154 Structurzl Meeting ' 0.00 0.60
1}81 Structural Design 0.00 0.00
1|816 Structural Drafling 0.00 0.00
)
|
1
Thank you for your business.
Total $1,500.00
i PaymentSI Credits $0.00
_ ' Balance Due $1,500.00
We accept Mastercard/Visa payments.

Phone #

(360) 754-9339




